RESOLUTIONNO. 2010-191

A RESOLUTION OF THE LODI CITY COUNCIL
AUTHORIZING APPROPRIATION OF FUNDS FOR
CONTRACT CHANGE ORDER NO. 4 FOR GRAPE

BOWL ALL-WEATHER SURFACE PROJECT

WHEREAS, on April 7, 2010, City Council awarded a contract to Western
Engineering Contractors, Inc., in the amount of $592,675 for field preparation and
awarded a contract to Fieldturf USA, Inc., for the purchase and installation of the field.
On August 4, 2010, City Council approved an additional appropriation of $156,577.80 to
cover Contract Change Orders No. 1, 2, and 3, which were issued to cover various field
changes and the installation of steps and ramps that would conform to the requirements
of the Americans with Disabilities Act; and

WHEREAS, Contract Change Order No. 4 addresses changes made to the
design of the steps and ramps, additional work performed to relocate the storm drain
retention chambers, a premium to speed the delivery of the railings, and deducts to the
contract to help offsetthese added costs; and

WHEREAS, staff recommends appropriating $12,061.56 from the Parks Impact
Fee Fundto cover the cost of the change orders.

NOW, THEREFORE, BE IT RESOLVED that the Lodi City Council does hereby
authorize appropriation of $12,061.56 from the Parks Impact Mitigation Fee Fund for this
project.

| hereby certify that Resolution No, 2010-191 was passed and adopted by the
City Council of the City of Lodi in a regular meeting held November 17, 2010, by the
following vote:

AYES: COUNCIL MEMBERS - Hansen, Hitchcock, Johnson, Mounce, and
Mayor Katzakian

NOES: COUNCIL MEMBERS - None
ABSENT: COUNCIL MEMBERS — None

ABSTAIN: COUNCIL MEMBERS - None

JOHL
City Clerk
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